Centennial Elementary

- Completed week ending Friday, January 31, 2020
  - Received MDLI plumbing plan review approval.
  - Received DRAFT Schedule of Values from the contractor for review.

- Planned week ending Friday, February 7, 2020
  - Abatement scope Pre-Bid Walkthrough to take place.

Middle School

- Completed week ending Friday, January 31, 2020
  - IEA completed the abatement bid documents

- Planned week ending Friday, February 7, 2020
  - Receipt of overall construction schedule and schedule of values from General Contractor, to be reviewed by ICS.

Sheridan Hills Elementary

- Completed week ending Friday, January 31, 2020
  - Submitted plumbing plans to the MDLI ProjectDox portal for review and approval.

- Planned week ending Friday, February 7, 2020
  - Begin furniture focused user group meetings.
  - Recommendation to the Board to award a contract to Corval Constructors, Inc. for the project.

High School

- Completed week ending Friday, January 31, 2020
  - Area C (new IT tech space)
    - Underground plumbing and mechanical work
  - Lower level locker rooms
    - Continued plaster ceiling
ICS Weekly Project Report
January 31, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

- Continued locker bases
- Installed lockers
- Continued wall tile
- Continued lights
- Old courtyard (expanded commons)
  - Structural steel work for stairs
  - Taped soffits
  - Continued curtain wall
- District office
  - Paint
  - Removed carpet
- Front Entrance Interior
  - Curtain wall installation
  - Tile work

📚 Planned week ending Friday, February 7, 2020

- Area C (new IT tech space)
  - Underground electrical
  - Infill floor
- Lower level locker rooms
  - Finish locker bases and locker installation
  - Continue plaster ceilings
  - Continue wall tile
  - Continue light installation
- Old courtyard (expanded commons)
  - Continue curtain wall
  - Concrete work for stairs
  - Start painting
  - Prep work for Terrazzo flooring
- District office
  - Finish painting
  - Carpet
  - Pre punch list
- Front Entrance Interior/Stair Tower
  - Stair Tower Concrete
Completed week ending Friday, January 31, 2020

- **New SPED suite (Old Nurse)**
  - Continued mechanical, electrical, plumbing rough ins
  - Continued ductwork, hydronic piping and HVAC components
  - Finished wall framing
  - Bathroom tile backer and drywall work
- **Old Admin area (New Classrooms)**
  - Finished abatement
  - Underground plumbing
- **Bathrooms near loading dock**
  - Installed ceiling tile
  - Finished light fixtures
  - Started toilet partitions
- **Chiller Enclosure**
  - Exterior Masonry

Planned week ending Friday, February 7, 2020

- **New SPED suite (Old Nurse)**
  - Hang drywall, mud, tape walls
  - Start tiling bathrooms
- **Old Admin area (New Classrooms)**
  - Underground plumbing
  - Above ceiling electrical rough ins
  - Hydronic piping
  - Frame walls
  - Plumbing rough ins
- **Bathrooms near loading dock**
  - Finish toilet partitions and amenities
  - Wall tile
Dual Language

Completed week ending Friday, January 31, 2020

- Removed the temporary poly enclosures that were covering exterior mech enclosures.
- Contractors continued working to completed punchlist items.
- Installed the requested bookshelf and cabinets in room 113B SPED office.

Planned week ending Friday, February 7, 2020

- Continue building HVAC/Mechanical systems commissioning efforts.
CURRENT PROJECT PHOTOS

High School – Expanded Commons

High School – District Office

High School – New IT Tech Space
High School – Lower Level Lockers

High School – Front Entrance/South Commons
ICS Weekly Project Report
January 31, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

STEM – Bathroom Progress

STEM – Old Admin- New Classrooms and Hallway

STEM – New Chiller Enclosure
ICS Weekly Project Report
January 31, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

STEM – New Special Education Suite