Centennial Elementary

- Completed week ending Friday, March 27, 2020
  - Flooring removal by abatement contractor in rooms 104, 105, 107, 127, 128 & 129 is nearing completion.
  - Completed packing and move-out of the Media Center.
  - Contractor demolition and abatement crew coordination meeting occurred on 3/24.
  - Ebert Construction mobilized on-site.
  - Building Permit received from the City of Richfield.
  - Began demolition in the Media Center Area.
  - Material submittals continue to be submitted and reviewed.

- Planned week ending Friday, April 3, 2020
  - Complete flooring abatement/removal in rooms 104, 105, 107, 127, 128 & 129.
  - Continue demolition in the Media Center.
  - Begin packing additional classrooms to continue with flooring and visual display board removal while students are distance learning.

Middle School

- Completed week ending Friday, March 27, 2020
  - Started abatement of Media Center and second level Science classrooms
  - Finished temporary classrooms in lower level gym
  - Demolition of lower level storage areas

- Planned week ending Friday, April 3, 2020
  - Continue Abatement of Media Center and second level Science classrooms
ICS Weekly Project Report  
March 27, 2020

ISD #280 Richfield Public Schools  
7001 Harriet Avenue S.,  
Richfield, MN 55423

Sheridan Hills Elementary

- Completed week ending Friday, March 27, 2020
  - Material submittals continue to be submitted and reviewed.
  - Continued preconstruction planning/coordination efforts with Corval Constructors.

- Planned week ending Friday, April 3, 2020
  - Continued preconstruction planning/coordination efforts with Corval Constructors.
  - Material submittals continue to be submitted and reviewed.

High School

- Completed week ending Friday, March 27, 2020
  - Area C (new IT tech space/health classroom/flex)
    - Mechanical and electrical rough ins
  - Lower level locker rooms
    - Finished lockers
    - Continued toilet partitions
    - Continued wall and floor tile
    - Installed plumbing fixtures
  - Old courtyard (expanded commons)
    - Finished lighting and power
    - Finished ceilings
    - Continued fin tube installation
    - Finished wall tile
    - Finished sprinkler installation
    - Fire alarm inspection and testing
  - Front Entrance Interior/Stair Tower
    - Stair walls
    - Finish painting
    - Finish tile
  - Area P
    - Footing excavation
    - Helical piles
Waterproof tunnel walls
Form footings
Area D Bathrooms
Continued demolition
Old Concession Stand
Demolition took place
Started framing new walls

**Planned week ending Friday, April 3, 2020**

- Area C (new IT tech space/health classroom/flex)
  - Finish mechanical and electrical rough ins
  - Continue painting
- Lower level locker rooms
  - Finish doors and hardware
  - Finish toilet partitions
  - Finish paint touch ups
- Old courtyard (expanded commons)
  - Final clean and punch list
  - Finish fin tube installation
  - Terrazzo patching of cafeteria and existing commons
- Front Entrance Interior
  - Final clean
- Area P
  - Continue footings and foundations
- Area D Bathrooms
  - Finish demolition
  - Start plumbing
  - Start framing new walls
- Old Concession Stand
  - Continue framing new walls
  - Mechanical and electrical rough ins

**STEM**

- Completed week ending Friday, March 27, 2020
New SPED suite (Old Nurse)
- Work waiting for glazed block to arrive for installation

Old Admin area (New Classrooms)
- Continued installing doors and hardware
- Installed ceiling pads in classrooms
- Installed some casework
- Started up unit ventilators
- Removed main level stairwell frames

Planned week ending Friday, April 3, 2020
- New SPED suite (Old Nurse)
- Work waiting for glazed block to arrive for installation
- Old Admin area (New Classrooms)
  - Finish installation of casework and countertops
  - Install plumbing fixtures and sinks
  - Flooring (carpet and LVT) installation
- Punch List Items
  - Media Center Ceiling Adjustments

Dual Language

Completed week ending Friday, March 27, 2020
- Punchlist items continue to be addressed.
- Mechanical modifications and adjustments continue to address items identified by the Test and Balance report.

Planned week ending Friday, April 3, 2020
- Deficiencies noted on the Test and Balance report to continue to be addressed.
CURRENT PROJECT PHOTOS

High School – Front Entrance

High School – Expanded Commons

High School – Lower Level Locker Rooms
High School – IT, Flex, Health Classroom, Copy Center

High School – Area D Classroom Tower Restroom Construction

High School – Area P Link and Front Stair Tower Interior
ICS Weekly Project Report
March 27, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

STEM – New Classrooms
ICS Weekly Project Report
March 27, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

Middle School – Lower Level Demolition

Middle School – Abatement
Centennial – Media Center packing and Moving

Centennial – Abatement

Centennial – Temporary Protection and Media Center Demo