Richfield Public Schools - ISD #280

District Wide

Completed for the week ending December 20th:
- Sheridan Hills Elementary bid documents issued for bids.
- Sheridan Hills Elementary Addendum 1 was issued by the design team.

Planned for the week ending December 27th:
- Sheridan Hills Elementary Addendum 2 to be worked on for any additional modifications.

RDLS Elementary

Completed for the week ending December 20th:
- Completed the installation of the markerboards and tackboards.
- Completed the installation of the workstation in Office 135.
- Completed the installation of the standing seam metal panels on the exterior soffits.
- Completed the exterior trash enclosure gate system.
- Completed the lower level mechanical space smoke separation requirements.
- Completed the preliminary testing, adjusting and balancing report.
- Continued final clean of the lower level mechanical spaces.
- Continued efforts for completing open punchlist items.

Planned for the week ending December 27th:
- Install the last remaining countertop in the Media Center.
- Contractors to continue addressing punchlist items.
- Continue cleaning efforts in the lower level mechanical spaces.
- Complete the remaining sections of the sheet metal roof coping.
Richfield Public Schools - ISD #280

Weekly Update
December 20, 2019

Richfield High School

Completed for the week ending December 20th:
- Front Entrance
  - Continued exterior glass framing
  - Continued flooring
  - Continued installation of interior glass
  - Continued installation of casework
- District Office
  - Continued to install exterior glass
  - Started toilet partitions and accessories in restrooms
  - Continued ceiling grid and tile installation
  - Started flooring
  - Started door and hardware installation
- Lower Level Locker Rooms
  - Continued masonry walls
  - Started plaster ceiling framing
  - Continued mechanical, electrical, plumbing rough ins
- Old Courtyard – Expanded Commons
  - Started electrical rough ins
  - Sheetrock columns

Planned for the week ending December 27th (Short week-holiday):
- Front Entrance
  - Interior and exterior glass
- District Office
  - Exterior glass
  - Finish ceiling tile
  - Continue door and hardware installation
  - Window sill installation
  - Start fin tube radiation
- Lower Level Locker Rooms
  - Finish masonry walls
  - Continue plaster ceiling
  - Continued mechanical, electrical, plumbing rough ins
  - Start wall tile
- Old Courtyard – Expanded Commons
  - Continue electrical rough ins
- Media Center
  - Final Clean
R-STEM Elementary

Completed for the week ending December 20th:

- Lower Level
  - Continued lighting
- Administration Office (Nurse, Student Services)
  - Installed interior glass
  - Door and hardware installed
  - Terminated all data low voltage
  - All furniture and chairs delivered and installed
- Front Entrance and Reception
  - Installed casework and countertop at reception office
  - Finished sprinkler installation of in reception office
  - Installed new exterior doors frames in Front Entrance vestibule
- Restrooms (North of Cafeteria)
  - Finished underground rough ins for plumbing
  - Concrete floor patchwork
  - Started wall framing and above ground plumbing
- 1st Level Large Restrooms
  - Installed toilet partitions and turned over

Planned for the week ending December 27th (Short week-holiday):

- Front Entrance Vestibule
  - All State to start installing security cameras and card readers
  - Continue vestibule interior door frame installation
- Reception Office
  - Finish ceiling pad
  - Finish flooring
  - Remove temporary wall
- Restrooms (North of Cafeteria)
  - Continue above ground plumbing
  - Electrical rough ins
CURRENT PROJECT PHOTO’S


RDLS – Media Center markerboards installed.

RDLS – Lower Level smoke separation barriers completed.
Richfield Public Schools - ISD #280

Weekly Update

December 20, 2019

High School Construction – District Office Interior Progress

High School Construction – District Office Exterior Progress

High School Construction – Exterior of Front Entrance
High School Construction – Interior of Front Entrance

High School Construction – Old Courtyard (Expanded Commons) Column Framing

High School Construction – Lower Level Locker Rooms
STEM – New Administration Offices
STEM Front Entry Vestibule and Reception

STEM – Small Restrooms (North of Cafeteria) Progress