District Wide

Completed for the week ending April 26th:
- Core Planning Group meetings continue the projects beginning design, which are to be bid in late 2019/early 2020 (Sheridan, Centennial, and Richfield Middle School).

Planned for the week ending May 3rd:
- Continue overall project coordination in relation to packing, moving and ongoing district activities as well as building use during the summer in relation to construction.
- Project Oversight Committee meeting to take place on Wednesday.
- Core Planning Group meetings to continue for the next phase of bidding projects.

Richfield High School

Completed for the week ending April 26th:
- Flooring abatement in the former district office space continued.
- Administrative work continues with submittals, RFI’s and the three-week schedule being reviewed.
- Construction meeting took place on Wednesday.
- Site protection placed in front of the high school in terms of fencing.
- Furniture pricing received and is being reviewed.
- Temporary walls installed for work to continue within the existing building.

Planned for the week ending May 3rd:
- Flooring Abatement of the district office space to be completed and the space turned back to LS Black for construction work to continue.
- Existing utility work and excavation to begin on the new main entrance.
- Construction meeting to take place on Wednesday.
- Furniture pricing to be finalized and orders placed.

RDLS Elementary

Completed for the week ending April 26th:
- Work continued the main entrance and media center additions with soil corrections
- Xcel continued working on rerouting of the main electrical feed in relation to the conflict with the kitchen addition.
- Footing and Foundation construction permits were issued by the City of Richfield.
- Value Engineering pricing continue to be submitted for review as the costs are finalized.
• Construction meeting took place on Wednesday.
• Footings poured on the main entrance addition.

Planned for the week ending May 3rd:
• Work to continue the main entrance with foundation walls.
• Footings to be poured on the media center addition.
• Construction meeting to take place on Wednesday.

R-STEM Elementary

Completed for the week ending April 26th:
• Preconstruction activities to continue with submission of submittals and potential RFI’s.
• RFI’s continue to be addressed by the design team.

Planned for the week ending May 3rd:
• Preconstruction activities to continue with submission of submittals and potential RFI’s.
• RFI’s continue to be addressed by the design team.
• Construction meeting to take place on Tuesday.
CURRENT PROJECT PHOTO’S

High School Construction – Site Construction Staging and Temporary Walls

RDLS – Media Center Addition Excavation and Soil Correction
RDLS – Entrance Footings being formed and poured