District Wide

Completed for the week ending May 3rd:
- Continue overall project coordination in relation to packing and moving continued with follow up meetings within the buildings.
- Project Oversight Committee meeting took place on Wednesday.
- Core Planning Group meetings to continue for Sheridan Hills, Centennial and Richfield Middle School

Planned for the week ending May 10th:
- Continue overall project coordination in relation to packing, moving and ongoing district activities as well as building use during the summer in relation to construction.
- Core Planning Group meetings to be completed for Sheridan Hills, Centennial and Richfield Middle School

Richfield High School

Completed for the week ending May 3rd:
- Interior renovation work within the former District Office space has begun now that the abatement work has been completed in this area.
- Administrative work continues with submittals, RFI’s and the three-week schedule being reviewed.
- Furniture pricing is 95% finalized.
- Construction meeting took place on Wednesday.

Planned for the week ending May 10th:
- Flooring Abatement of the district office space to be completed and the space turned back to LS Black for construction work to continue.
- Existing utility work and excavation to begin on the new main entrance.
- Construction meeting to take place on Wednesday.
- Furniture purchase orders to be placed.

RDLS Elementary

Completed for the week ending May 3rd:
- Work continued the main entrance and media center additions with footings poured and foundation work underway.
• Xcel continued working on rerouting of the main electrical feed in relation to the conflict with the kitchen addition. We are trying to get a commitment on when Xcel can perform this work.
• Value Engineering pricing continue to be submitted for review as the costs are finalized.
• Construction meeting took place on Wednesday.

Planned for the week ending May 10th:
• Work to continue the Main Entrance with foundation walls.
• Work to continue the Media Center addition with foundation wall work.
• Construction meeting to take place on Wednesday.

R-STEM Elementary

Completed for the week ending May 3rd:
• Preconstruction activities to continue with submission of submittals and potential RFI’s.
• RFI’s continue to be addressed by the design team.
• Construction meeting took place on Tuesday.

Planned for the week ending May 10th:
• Preconstruction activities to continue with submission of submittals and potential RFI’s.
• RFI’s continue to be addressed by the design team.
• Furniture inventory to take place on all existing furniture.
CURRENT PROJECT PHOTO’S

High School Construction – District Office Demolition and Entry Work underway

RDLS – Entrance Addition Foundation Walls being Constructed

RDLS – Entrance Footings being formed and poured