Centennial Elementary
- Completed week ending Friday, January 24, 2020
  - Uploaded plans to MN DOLI for Plumbing Plan Review.
  - Conducted a Packing/Moving Presentation to the staff.
- Planned week ending Friday, January 31, 2020
  - Continue preconstruction/planning efforts.

Middle School
- Completed week ending Friday, January 24, 2020
  - Uploaded plans to MN DOLI for Plumbing Plan Review
- Planned week ending Friday, January 31, 2020
  - Finish abatement bid documents and ad for bid for publication.

Sheridan Hills Elementary
- Completed week ending Friday, January 24, 2020
  - Submitted Plumbing Plan Review Application and payment to MDLI.
  - Conducted Contractor Bid Qualification Meeting with Corval, the apparent low bidder.
- Planned week ending Friday, January 31, 2020
  - Uploaded plans to MN DOLI for Plumbing Plan Review

High School
- Completed week ending Friday, January 24, 2020
  - Area C (new IT tech space)
    - Excavation for underground mechanical and plumbing work
  - Lower level locker rooms
    - Plaster ceilings
    - Mechanical, electrical, plumbing rough ins
    - Sprinkler installation
    - Install lockers
Old courtyard (expanded commons)
- Stair structural work
- EIFS patching
- Intumescent painting
- Curtain wall installation
District office
- Carpet removal (water damage)
- Continue drywall repairs/removal (water damage)
Front Entrance Interior
- Curtain wall installation
- Ceiling

Planned week ending Friday, January 31, 2020
Area C (new IT tech space)
- Underground plumbing and mechanical work
Lower level locker rooms
- Continue plaster ceiling
- Continue locker bases
- Install lockers
- Continue wall tile
- Continue lights
Old courtyard (expanded commons)
- Structural steel work
- Tape soffits
- Curtain wall
- Concrete work for stairs
District office
- Painting
- Carpeting
Front Entrance Interior
- Curtain wall installation
- Tile work

STEM

Completed week ending Friday, January 24, 2020
- Installed classroom window treatments
- New SPED Suite (Old Nurse)
  - Above ceiling electrical rough ins
  - Ductwork installation
  - Mechanical, hydronic piping, and plumbing rough in
- Old Admin area (New Classrooms)
  - Started abatement
- Bathrooms near loading dock
  - Started installing plumbing fixtures
  - Started ceiling grid and lights

Planned week ending Friday, January 31, 2020

- New SPED suite (Old Nurse)
  - Continue mechanical, electrical, plumbing rough in ins
  - Continue ductwork, hydronic piping and HVAC components
  - Continue wall framing
  - Bathroom tile backer and drywall work
- Old Admin area (New Classrooms)
  - Finish abatement
  - Underground plumbing
  - Above ceiling electrical rough ins
- Bathrooms near loading dock
  - Install ceiling tile
  - Finish light fixtures
  - Install toilet partitions

Dual Language

Completed week ending Friday, January 24, 2020

- Continued test and balance of the mechanical/HVAC systems.
- Contractors continued working to complete punchlist items.

Planned week ending Friday, January 31, 2020

- Resume building commissioning of the mechanical/HVAC systems.
CURRENT PROJECT PHOTOS

High School – Expanded Commons (Stairs)

High School – District Office

High School – New IT Tech Space
High School – Lower Level Lockers

High School – New Stair Tower and South Terrazzo
ICS Weekly Project Report
January 24, 2020

ISD #280 Richfield Public Schools
7001 Harriet Avenue S.,
Richfield, MN 55423

STEM – Bathroom Progress

STEM – Old Admin-Abatement-Classroom Window Treatments